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EXECUTIVE SUMMARY

Coalition for Humanity was engaged by the Food and Agriculture Organization (FAO) of the United Nations 
in April 2020 as an implementing partner in Unity State Mayendit County. The overall goal was to reduce 
chronic food insecurity and increase households’ access to food. Under the FAO’s Partnership for Recovery and 
Resilience initiative. Coalition for Humanity was mandated to provide services directly to the identified 
beneficiaries of Mayendit County in Unity State, South Sudan. Through the Emergency Livelihood and 
Response Program (ELRP), the agreement with Coalition for Humanity (CH) was centred on three priority 
areas; 
 1. Supporting increased agricultural production and productivity for food and nutrition security  
     (including institutional capacity building to assure producers access to necessary inputs, equipment,  
     credit, knowledge and skills)
 2. Supporting economic growth and income through agriculture: (crops, forestry, livestock and fisheries  
     sectors) to contribute to the country’s move from subsistence to commercial agriculture) and. 
 3. Increasing resilience of livelihoods to threats (helping the country better respond to multiple crises  
     and threats, including conflict, instability, natural hazards, plant pests and animal diseases)
This report does not contain any activities on livestock, credit facilities, or market assistance. It is expected such 
activities will be covered in the next season. 

The Emergency Livelihood Response Programme (ELRP) was officially rolled out in May, 2020 for 6-month 
period. Coalition for Humanity (CH) conducted; Safety Audits, formation and training of Accountability of 
Affected Populations (AAP) committees, Mobilization and sensitization of communities at county/Payam 
levels, identification/registration of target beneficiaries, Distribution of inputs, Technical Training in 
agriculture/crop production and Fisheries and Post Distribution Monitoring of distributed emergency Seeds 
and fishing kits in support of the conflict-affected and food-insecure families. Over 3000HHs/farmers 
benefitted from the program despite the heavy rains and floods that devastated the county recently, while 300 
households were trained. This report consolidates project activities from the start to the end of the project. 
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OVERVIEW OF PROGRESS TOWARDS EXPECTED RESULTS

The following activities were agreed on between FAO and Coalition for Humanity, to be delivered in Mayendit 
County over 6 months. This report is an end of project report. The report consolidates all the activities and 
deliverables under the agreement. The report also makes conclusion and recommendations. 

List of the deliverables  
/indicators as per LOA 

Actual achieved 

2.2.2. Accountability to Affected 
Populations (AAP): Conduct Safety Audit 
and Formation and Training of AAP 
Committee 
 

AAP committee was formed, and Safety audit was 
conducted with 72 women through FGDs.  AAP 
committee members were trained on how to ensure 
safety of beneficiaries to distribution sites as had 
been anticipated 

2.2.3. Mobilization and sensitization of 
communities at county/Payam level 

Community mobilisation and sensitisation was 
conducted with participation of 100 individuals 

2.2.4. Beneficiaries 
identification/registration 
 

Selection, identification and registration of 
beneficiaries was done across 8 Payams (24 
enumerators were selected to conduct the exercise).  

2.6 Distribution of inputs 
 

Distribution of livelihood kits was done in 8 Payams 
and 3000HHs benefitted from crops, vegetables and 
fishing kits. 

2.7 Technical Trainings-Training in 
agriculture/crop production and Fisheries 
for 300 HH 

300 farmers were trained on crop production and 
fisheries across the 8 Payams of Mayendit County 

3.1 Post Distribution Monitoring of 
distributed emergency Seeds and fishing 
kits 
 

A Post Distribution Monitoring (PDM) survey was 
conducted. (24 enumerators were trained on the 
exercise that covered the 8 Payams of Mayendit 
County) 
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DESCRIPTION OF ACTIVITIES ACHIEVED

2.2.2. Accountability to Affected Populations (AAP): Conduct Safety Audit and 
 Formation and Training of AAP Committee.
Coalition for Humanity conducted a safety audit with women during the inception to identify protection risks 
before selecting the distribution sites through focus groups discussion (FGDs). The women expressed their 
concerns and fears during distribution. Some of the challenges women mentioned were armed robberies along 
the way and long distance to access distribution points, sometimes women feared because they had 
experienced sexual harassment specially girls and young women on their way to distribution points. The 
women recommended that the distribution points should be closer to the beneficiaries, should start early and 
end early. Bur is an optional location where women and girls can feel safer during livelihood kits distribution. 
Mirnyal, Rupkuach and Dablual are other options that were mentioned. The women also suggested that 
distribution should start at 8:00AM early in morning and end by 3:00PM afternoon. Taking services closer to 
beneficiaries would improve safety on the routes to and from distribution sites.  They also suggested provision 
of security by government to improve safety on the routes to and from distribution sites. The women were 
concerned about people with disability and the elderly, they recommended that the first queue could be the 
people with special needs so that they go home early. Based on the safety audit findings, AAP committees were 
established to identify distribution sites in order to avoid long distance walking so as to minimize harm on 
vulnerable beneficiaries during the service delivery as part of accountability to the affected population and 
project sustainability. Coalition for Humanity team hence managed to take inputs closer to the beneficiaries. 
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Photographic Evidence for GBV Risk Analysis FGDs for Women 

2.2.3. Mobilization and sensitization of communities at county/Payam level

Coalition for Humanity’s FSL team conducted meetings with stakeholders from the targeted 8 payams of 
Mayendit County especially in the Northern parts of the county. The stakeholders were sensitized on the 
objectives of the distribution exercise and were as well educated on the crops and vegetable seeds that would 
be received which basically meant that the livelihood kits would only be used for crop production and not 
direct consumption as it had been the case before with some beneficiaries. Through these meetings, 
enumerators were identified. The work of stakeholders was to identify beneficiaries and especially the most 
vulnerable beneficiaries in the community across 8 Payams. 
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Photos taken during consultative meetings with stakeholders to select enumerators and identify the beneficiaries in the 
Community including the vulnerable (Gabriel)

2.2.4. Beneficiaries identification/registration
After the sensitization of stakeholders on the objectives of the distribution exercise, 24 enumerators were 
recruited to support in the identification of the households. Most vulnerable households were identified, 
priority was given to gender balance to ensure both female, male, boys, and girls headed households were 
considered. Host communities, IDPs had an equal opportunity on condition that they had a place to cultivate 
and were willing to cultivate crops. A total of 3,000 households were identified with the help of local 
authorities.  

2.6 Distribution of inputs
Following the signing of the letter of agreement between FAO and Coalition for Humanity (CH), a release order 
for the agricultural inputs was issued by FAO on the 22nd of April 2020. Indicated in letter, the inputs needed 
to be transported before the onset of the rains.  Coalition for Humanity received the inputs 5th of May, 2020 
from FAO hub in Juba. The inputs were transported through the Nile to Adok port in Leer County where the 
inputs arrived on 20th of May, 2020. They were collected on the 22nd of May, 2020 and transferred to 
Rupkuach, Mayendit County in Unity State. Coalition for Humanity worked on local transportation of the 
items between 22nd and 31st May from the port to Rupkuach of Mayendit then to the rest of the Payams closer 
to the beneficiaries.  After receipt of agricultural inputs from Adok port, a schedule for distribution was 
developed by CH FSL staff in Mayendit through consultations with stakeholders in the 8 Payams. The 
distribution of the kits started with Luom Payam on Saturday, the 13th of June, 2020 and ended with 
distributions in Rubkuach Payam on the 20th of June, 2020. Beneficiaries received in the package; crop kits, 
vegetable kits and fishing kits. 
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Table 1Summary of beneficiaries

  Gender HHs type  Age   
Payam Total 

No. of 
HHs 
trained 

No. 
of 
Males  

No. of 
Females 

No. of 
IDPs 

No. of 
Refugees  

No. of 
Returnees  

Host 
community 

Age 

Rupkuach 60 45 15 1 0 0 59 15-45 

Mirnyal 30 27 3 2 0 1 27 15-45 

Dablual 30 26 4 2 0 0 28 15-45 

Tutnyang  30 30 0 1 0 0 29 15-45 

Thaker  60 50 10 1 0 1 58 15-45 

Jaguar 30 24 6 0 0 0 30 15-45 

Luom 30 23 7 0 0 0 30 15-45 

Leah 30 28 2 1 0 2 27 15-45 

Total  300 253 47 8 0 4 288  
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Photographic Evidence of Distribution by Payam 
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Photos of Beneficiaries after they had received seeds in Tutnyang payam (Jeck)
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2.7. Technical Trainings-Training in agriculture/crop production and 
Fisheries for 300 HH 
Coalition for Humanity conducted technical trainings for 300 households/farmers across 8 Payams of 
Mayendit County. These farmers were among the 3000 households that directly benefitted from the livelihood 
kits distributed in June, 2020. Each payam produced 30 household representatives except Thaker and 
Rubkuach Payams which had 60 household representatives each due to their large area and population. 
Coalition for Humanity FSL team conducted the trainings between the months of July and August, 2020. The 
farmers training took place between the months of July and August, 2020. These trainings were conducted in 
10 different locations in Mayendit County and each training comprised of 30 local farmers/participants (The 
list of participants has been appended). The sessions were facilitated by Coalition for Humanity FSL staff based 
in Mayendit County. The farmers training had 3 major objectives
 • To enable farmers to understand the science of basic crop production and its importance in addressing   
     food, security and livelihoods
 • To train farmers on the key crop production steps and the requirements at each level
 • To train farmers on the various sustainable farming practices that would be viable in the context of  
     Mayendit County.
The training methodologies were generally interactive and based on the low literacy level in the community, 
practical demonstrations were sought by facilitators hence making the whole process based on the principles of 
adult learning. Training aid materials were used during the sessions e.g. the flipcharts. 
The following modules were covered. 
 • Module 1: Introduction of participants
 • Module 2: Key farming/crop production steps
 • Module 3: Intercropping as a method of farming
 • Module 4: Crop rotation as a method of farming

Table 2 Summary of Households Trained

  Gender HHs type  Age   
Payam Total 

No. of 
HHs 
trained 

No. 
of 
Males  

No. of 
Females 

No. 
of 
IDPs 

No. of 
Refugees  

No. of 
Returnees  

Host 
community 

Age 

Rupkuach 60 45 15 1 0 0 59 15-45 
Mirnyal 30 27 3 2 0 1 27 15-45 
Dablual 30 26 4 2 0 0 28 15-45 
Tutnyang  30 30 0 1 0 0 29 15-45 
Thaker  60 50 10 1 0 1 58 15-45 
Jaguar 30 24 6 0 0 0 30 15-45 
Luom 30 23 7 0 0 0 30 15-45 
Leah 30 28 2 1 0 2 27 15-45 
Total  300 253 47 8 0 4 288  
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Mirnyal Farmers Training Rubkuach Farmers Training

Jaguar Farmers Training Luom Farmers Training 

Leah Farmers Training  Tutnyang Farmers Training 

Thaker Farmers Training Thaker Farmers Training 

Dablual Farmers Training Dablual Farmers Rubkuach 
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3.1 Post Distribution Monitoring of distributed emergency Seeds and fishing kits
Coalition for Humanity FSL team facilitated the one-day training that was attended by 24 enumerators from 8 
Payams of Mayendit County. Detailed sessions on the Post Distribution Monitoring questionnaire were 
conducted to ensure that there was clear understanding on the context and objectives of each of the questions 
by enumerators. Very few women were recommended as enumerators. The project will make an effort to 
consider qualified women who can be enumerators in the next exercise. 

Table 3 Summary of Households sampled

  No. of trained enumerators  
Payams  No. of target Households  Male  Female  
Rupkuach 112 3 0 
Mirnyal 112 3 0 
Dablual 112 3 0 
Tutnyang  112 2 1 
Thaker  112 3 0 
Jaguar 112 3 0 
Luom 112 3 0 
Leah 112 3 0 
Total  
 

896 23 1 
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A photo of enumerators during the Post Distribution Monitoring (PDM) Training

PROBLEMS ENCOUNTERED AND ACTIONS TAKEN

The project experienced challenges due to poor road network. This was worsened by the sequent heavy rains 
and floods. The beneficiaries were displaced. It was hard to trace beneficiaries. The project team resorted to 
using boats as alternative means of transport in flooded areas. The project also engaged services of the locals to 
follow up beneficiaries where they were displaced to especially during the post distribution monitoring survey. 
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LESSONS LEARNED 

Comprehensive initial engagement with community leaders, women and payam administrators speeds up 
progress of interventions during project implementation. Early preparation with consultations/involvement 
of all stakeholders increases willingness of the community to take up/own program interventions. It is also 
essential in finding out the best strategies to engage the community 
Involving women in Safety audits and GBV risk analysis is key in determining distribution sites and 
distribution hours. This also helps in making prior arrangements for security. 
Women can do well in farming/crop production at household level. They however less participate in other 
activities such as fishing which seemed to have been left for men in the community. 
Some beneficiaries still practise traditional methods of farming hence, there is need to intensify technical 
trainings and/or follow ups/engagements to ensure complete adoption of modern methods of farming 
Communities are willing to produce food by themselves in large scale hence it would be prudent to look into 
provision of additional inputs in future to test this potential 

Most households lack proper storage facilities for their produce. It would be essential therefore if more could 
be done in this area in terms of capacity building to ensure that families achieve better food storage for their 
future use.
Post distribution monitoring of inputs is vital. It gives an insight on the gaps that would have been unnoticed 
during implementation for future corrections
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CONCLUSIONS 

Women do not feel safe when distribution is far from home. Distribution should be conducted early morning 
starting 8:00 am and ending by 3:00 pm
Floods remain a major setback and a threat to food security in Mayendit County. 
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RECOMMENDATIONS

Due to security reasons, there would be need to ensure that distribution of inputs is done closer to the 
beneficiaries in their respective payams. This would help reduce safety risks for women and girls during 
collection of the items as had been reported during the safety audits. Therefore, full participation of the local 
authorities would be necessary to guarantee this security both at the distribution points and along the roads
There would be need to plan for an early response before onset of the rains so as to enable beneficiaries get 
the inputs in good time. It is important to note that lots of benefits come along early planting of crops and 
vegetables e.g. plants would attain the right soil temperatures and moisture necessary for good plant 
germination and growth among others
Frequent technical trainings and follow ups on agricultural production would be key in ensuring that farmers 
consistently practise modern farming rather than the usual traditional way of farming. 
There would be need also to increase the quantity of crop and fishing kits in the subsequent responses so as 
to meet the growing needs of the community especially those who would wish to go to scale with farming as 
a means of livelihood
Due to floods that devastated Mayendit County, there would be need to follow up and find out the exact 
number of farmers who lost their produce and livelihoods including their current status in terms of readiness 
to prepare for the dry season. This would help determine the best strategies to be used in the next 
engagements.
There is need for an assessment focusing on the long-term solutions to mitigating floods in the county. 

Emergency livelihood response project,
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family after which she would later go to fetch water or go to the market depending on the family needs

“This is an area that has struggled quite a lot with conflicts and violence and locals such as myself (Nyapuka 
Manguany) had become vulnerable due to compromised food, security and livelihoods. My house was burned 
down and cattle taken away plus other property. In the process I lost one of my sisters who left me with her 
children. After this we sought refuge in the bushes in 2018 but there was nothing to eat. We had to eat part of 
the painted seeds that we had received from CH in June”. She explained. She further reiterated that she needed 
extra support at the time because she had no other means to generate income that would sustain her children. 
She stated other challenges as lack of fishing agricultural tools, soap and adequate food for the family.

“I am one of the beneficiaries from the project intervention. I benefitted greatly through the ongoing program. 
We received livelihood inputs where I planted some of the seeds that produced good harvest for me. I was 
encouraged”.  

“My life has changed greatly because I can now harvest food produce from my farm. Am grateful to FAO 
through CH for enabling this. I benefited from the seeds I planted and harvested and my life has really 
improved”. She confidently expressed herself.
“We would appreciate additional support especially on the quantity of seeds so as to enable us quickly go to 
scale with our farming activities. Additional fishing kits and more vegetable varieties would also do us good”. 

“With continued stability am hopeful that we shall achieve more production and there will be enough food for 
our children. Am therefore confident that in future I will not depend so much on humanitarian assistance 
because I will be able to sustain my own produce”. She also clarified further that the peaceful coexistence and 
support they had received would enable her stay more at her house and increase her productivity.

“My name is Nyapuka Manguany 
Kuic. I am 33 years of age and a 
house wife in this household. I 
have 9 children of whom 5 are boys 
and 4 are girls” she says confident-
ly as she picks a few maize cobs 
from the garden to prepare lunch.

Nyapuka Manguany like other 
women in Mayendit County, 
Tutnyang Payam wakes up at 
7.00am. She then prepares and sets 
off to the farm for cultivation. At 
around noon she would come 
along with a variety of farm 
produce to prepare food for the 
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